

		Supply/Delivery Construction Materials for Repair/Repainting of Alternative Learning System Building (Non-Formal) School, MSC, Camp Sampaguita, Muntinlupa City (1st Negotiated Procurement)	NBP	Negotiated Procurement	none	8/24/2016	8/30/2016	9/2/2016	9/2/2016	9/2/2016	9/2/2016 to 9/13/2016	9/14/2016	10/24/2016	10/7/2016	Delivered	GAA-2016	499,013.32	499,013.32	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	8/25/16	none
52	APP-012	Supply and Delivery of Construction Materials for Strengthening/Rehabilitation of Fences Inside the Inner Perimeter of Maximum Security Camp	NBP	Public Bidding	none	4/22/2016	5/2/2016	5/18/2016	5/18/2016	5/18/2016	5/30/2016 to 6/3/2016	6/3/2016	8/25/2016	8/17/2016	Delivered	GAA-2016	600,000.00	553,012.00	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	5/29/16	none
53	APP-021	Rental of Forty (40) Units All-in-One Printer	NBP	Public Bidding	3/21/16	4/22/2016	5/6/2016	5/18/2016	5/18/2016	5/18/2016	Failure of Bidding				GAA-2016	320,000.00	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	5/3/16	none	
54	APP-038	Supply/Delivery Construction Materials for Repair/Rehabilitation of Open Canal, Maximum Security	NBP	Public Bidding	5/4/2016	5/6/2016	5/13/2016	5/25/2016	5/25/2016	5/25/2016	6/9/2016 to 6/9/2016	6/9/2016	9/8/2016	8/30/2016	Delivered	GAA-2016	2,463,500.00	1,968,318.00	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	5/5/16	none
55	APP-006	Supply and Delivery of 137,870 pieces round Neck T-Shirt with print for Inmates at New Bilibid Prison (NBP) and Correctional Institution for Women (CIW)	NBP	Public Bidding	5/18/2016	5/25/2016	6/2/2016	6/14/2016	6/14/2016	6/14/2016	6/24/2016 to 7/18/2016	7/18/2016	forwarded to DOJ for Review and Approval			GAA-2016	16,814,375.00	16,813,246.50	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	6/1/16	none
56	APP-022	Supply of Labor & Materials for the Repair of Bahay ni Lola at CIW	CIW	Public Bidding	none	6/1/2016	6/8/2016	6/20/2016	6/20/2016	6/20/2016	Failure of Bidding				GAA-2016	1,499,024.34	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	6/3/16	none	
		Supply of Labor & Materials for the Repair of Bahay ni Lola at CIW (Re Bid)	CIW	Public Bidding	none	7/5/2016	7/13/2016	7/26/2016	7/26/2016	7/26/2016					GAA-2016		1,491,874.40				7/5/16
		Supply of Labor & Materials for the Repair of Bahay ni Lola at CIW (Negotiated Procurement)	CIW	Negotiated Procurement	none	8/24/2016	8/30/2016	9/2/2016	9/2/2016	9/2/2016	9/2/2016 to 9/13/2016	9/14/2016	Waiting for approval of the Director		GAA-2016						8/26/16
57	APP-030	Supply / Delivery of Construction Materials for Repair of NBP Pharmacy, Maximum Security Compound	NBP	Public Bidding	none	6/7/2016	6/15/2016	6/27/2016	6/27/2016	6/27/2016	7/6/2016 to 7/14/2016	7/26/2016	9/8/2016	9/1/2016	Delivered	GAA-2016	649,980.00	453,700.65	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	5/8/16	none
58	APP-023	Supply of Labor and Materials for the Repair of Mess Hall at CIW	CIW	Public Bidding	none	6/22/2016	6/29/2016	7/13/2016	7/13/2016	7/13/2016	Failure of Bidding				GAA-2016	953,890.84	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	6/23/16	none	
		Supply of Labor and Materials for the Repair of Mess Hall at CIW (Re Bid)	CIW	Public Bidding	none	8/24/2016	8/31/2016	9/13/2016	9/13/2016	9/13/2016	9/19/2016 to 9/21/2016	9/22/2016	Notice To Proceed for signature of the Director		GAA-2016		950,382.00				8/26/16
59	APP-035	Supply of Labor and Materials for the Repair Renovation of Legal Office	NBP	Public Bidding	none	7/4/2016	7/12/2016	7/26/2016	7/26/2016	7/26/2016	Failure of Bidding				GAA-2016	835,813.90	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	7/4/16	none	
		Supply of Labor and Materials for the Repair Renovation of Legal Office (Re Bid)	NBP	Public Bidding	none	8/24/2016	8/31/2016	9/13/2016	9/13/2016	9/13/2016	9/19/2016 to 9/21/2016	9/22/2016	Notice To Proceed for signature of the Director		GAA-2016		831,922.20				8/26/16
60	APP-037	Supply of Labor and Materials for the Repair Renovation of ADCO Office-Admin Building	NBP	Public Bidding	none	7/4/2016	7/12/2016	7/26/2016	7/26/2016	7/26/2016	Failure of Bidding				GAA-2016	497,379.16	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	7/5/16	none	
		Supply of Labor and Materials for the Repair Renovation of ADCO Office-Admin Building (Re Bid)	NBP	Public Bidding	none	8/24/2016	8/31/2016	9/13/2016	9/13/2016	9/13/2016	9/19/2016 to 9/21/2016	9/22/2016	Notice To Proceed for signature of the Director		GAA-2016		493,119.00				8/26/16
61	APP-015	Supply and Delivery of 166 Pieces of Plastic Pallet	NBP	Public Bidding	none	9/3/2016	9/13/2016	9/26/2016	9/26/2016	9/26/2016	Failure of Bidding				GAA-2016	498,000.00	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	9/9/16	none	
		Supply and Delivery of 166 Pieces of Plastic Pallet (Re Bid)	NBP	Public Bidding	none	10/12/2016	10/19/2016	11/3/2016	11/3/2016	11/3/2016	11/11/2016 to 11/16/2016	11/23/2016	12/16/2016	12/9/2016	Delivered		GAA-2016		459,222.20		
62	SAPP-015	Supply and Delivery of School Supplies for the Student of Training and Education Division	NBP	Public Bidding	none	9/3/2016	9/13/2016	9/26/2016	9/26/2016	9/26/2016	Failure of Bidding				GAA-2016	371,575.00	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	9/9/16	none	
		Supply and Delivery of School Supplies for the Student of Training and Education Division (Re Bid)	NBP	Public Bidding	none	10/7/2016	10/14/2016	10/26/2016	10/26/2016	10/26/2016					GAA-2016						10/13/16
		Supply and Delivery of School Supplies for the Student of Training and Education Division (1st Negotiated Procurement)	NBP	Negotiated Procurement	none	11/22/2016	11/25/2016	11/29/2016	11/29/2016	11/29/2016	12/05/2016 to 12/7/2016	Notice of Award for signature of the Director		GAA-2016	354,475.00				11/25/16		
63	APP-002	Supply & Delivery of Medicines (insulin Glargine)	NBP	Public Bidding	none	9/9/2016	9/16/2016	9/29/2016	9/29/2016	9/29/2016	Failure of Bidding				GAA-2016	281,836.80	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	9/14/16	none	
		Supply & Delivery of Medicines (insulin Glargine) (Re Bid)	NBP	Public Bidding	none	10/26/2016	11/8/2016	11/21/2016	11/21/2016	11/21/2016					GAA-2016						10/28/16
		Supply & Delivery of Medicines (insulin Glargine) (1st Negotiated Procurement)	NBP	Negotiated Procurement	none	12/22/2016	12/23/2016	12/29/2016	12/29/2016	12/29/2016					GAA-2016						12/22/16
64	APP-045	Supply & Delivery of Various Different Types of Spare Parts for Maintenance for BuCor Vehicle	NBP	Public Bidding	none	9/9/2016	9/26/2016	9/29/2016	9/29/2016	9/29/2016	Failure of Bidding				GAA-2016	283,305.00	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	9/14/16	none	
		Supply & Delivery of Various Different Types of Spare Parts for Maintenance for BuCor Vehicle (Re Bid)	NBP	Public Bidding	none	10/26/2016	11/9/2016	11/21/2016	11/21/2016	11/21/2016					GAA-2016						11/11/16
65	APP-024	Supply of Labor & Materials for the Repair of Comfort Room @ Records Office, Admin. Bldg.	NBP	Public Bidding	none	9/9/2016	9/26/2016	9/29/2016	9/29/2016	9/29/2016	Failure of Bidding				GAA-2016	187,962.62	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	9/12/16	none	
		Supply of Labor & Materials for the Repair of Comfort Room @ Records Office, Admin. Bldg. (Re Bid)	NBP	Public Bidding	none	10/26/2016	11/8/2016	11/21/2016	11/21/2016	11/21/2016					GAA-2016						

													PIPS						
79	SAPP-044	Supply and Delivery of Toothpaste for Inmates Confined at NBP and CIW (Lot 2)	NBP	Public Bidding	10/26/2016	11/4/2016	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/21/2016 to 12/27/2016	Notice of Award	for signature of the Director	GAA-2016	4,337,905.77	4,275,639.18	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	11/7/2016	none
80	SAPP-046	Supply and Delivery of Bath (Bar) Soap for Inmates Confined at NBP and CIW (Lot 3)	NBP	Public Bidding	10/26/2016	11/4/2016	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/21/2016 to 12/27/2016	Notice of Award	for signature of the Director	GAA-2016	6,918,515.75	6,060,619.80	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	11/7/2016	none
81	APP-036	Supply of Labor and Materials for the Repair / Renovation of Adref. Office, Admin. Bldg. BuCor	NBP	Public Bidding	none	11/16/2016	11/24/2016	12/6/2016	12/6/2016	12/6/2016		Failure of Bidding		GAA-2016	499,145.60	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	11/22/2016	none
82	APP-043	Supply of Labor and Materials for the Repair of Security Net at Bldg. 14, BuCor	NBP	Public Bidding	none	11/24/2016	12/1/2016	12/13/2016	12/13/2016	12/13/2016		Failure of Bidding		GAA-2016	496,337.15	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	11/29/2016	none
83	SAPP-054-055	Supply and Delivery of Office Equipment - Multifunction Copier and Bindomatic Machine	NBP	Public Bidding	none	12/6/2016	12/13/2016	1/3/2017	1/3/2017	1/3/2017		Failure of Bidding		GAA-2016	431,000.00	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	12/9/2016	none
84	SAPP-061	Printing of BuCor Journal-Official Magazine of Bureau of Corrections	NBP	Public Bidding	none	12/8/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016		Failure of Bidding		GAA-2016	130,000.00	N/A	BuCor-COA, DOJ Technical Staff, PCCI, PIPS	12/13/2016	none

TOTAL ABC 612,905,229.37 565,832,514.88

Recommending Approval:

ERNESTO L. TAMAYO, M.D., MNSA
 BAC Chairman

Approved:

ATTY. BENJAMIN C. DE LOS SANTOS
 Director General, BuCor