



Republic of the Philippines
DEPARTMENT OF JUSTICE
BUREAU OF CORRECTIONS
NBP Reservation, 1776 Muntinlupa City
TEL.NO. (02) 807-23-68



FOR : **DENNIS S. SANTIAGO**
Executive Director III
Government Procurement Policy Board
Unit 2506 raffles Corporate Center
F. Ortigas Center, Pasig City

SUBJECT : **PROCUREMENT MONITORING REPORT (PMR)**
JANUARY-JUNE 2018

FROM : **BAC CHAIRMAN**

DATE : **04 JULY 2018**

In compliance to the provision stipulated in Section 12.2 of the R.A. 9184 and its R-IRR, we are respectfully submitting the herewith attached Procurement Monitoring Report (PMR) of our agency for the period January 1 to June 30, 2018.

Thank you very much.

USEC. RONALD M. DELA ROSA
Director General

Received by

JK

18 JUL 12 P12:42

Technical Support Office

gcpb

5021.3040	Supply of Labor and Materials for the Repair of Lecture Room for OODGA and OODGO with Conference Room at Second Floor, Administration Building	Bidg	Public bidding	03/22/2018	3/26/2018	4/2/2018	4/11/2018	4/17/2018	4/17/2018	FAILURE OF BIDDING			GAA-2018	1,939,945.91					DOI,PCCL,COA & PPS	3/27/2018	3/27/2018	3/27/2018	3/27/2018	none	none
	Supply of Labor and Materials for the Repair of Lecture Room for OODGA and OODGO with Conference Room at Second Floor, Administration Building (Re Bid)			4/23/2018	5/2/2018	5/9/2018	5/22/2018	5/22/2018	5/22/2018	5/26/2018 to 6/11/2018	6/13/2018	waiting for the submission of Performance Bond from the supplier	1,939,945.91		1,939,000.00	DOI,PCCL,COA & PPS	5/4/2018	5/4/2018	5/4/2018	5/4/2018	none	none			
	Design and Build of Bureau of Corrections Regional Prison Facility at Sablayan Prisons and Penal Farm	Building	Public bidding	5/9/2018	5/11/2018	5/21/2018	6/6/2018	6/6/2018	6/6/2018	6/19/2018 to 6/29/2018	7/2/2018	NDA is for signature of the Director	CO	300,000,000.00	300,000,000.00			288,878,759.41	DOI,PCCL,COA & PPS	5/10/2018	5/10/2018	5/10/2018	5/10/2018	none	none
	Supply and Delivery of Various Electrical Materials for the Rehabilitation and Improvement of Main Feeder Line for Persons Deprived of Liberty Dormitory Building at Maximum Security Compound.	Electrical Unit	Public bidding	5/9/2018	5/11/2018	5/22/2018	6/7/2018	6/7/2018	6/7/2018	6/19/2018		On going post qualification evaluation	284	5,205,412.00	5,205,412.00				DOI,PCCL,COA & PPS	5/10/2018	5/10/2018	5/19/2018	5/10/2018	none	none
	Supply and Delivery of Construction Materials for the Construction of Security Concrete Wall Partition Between RDC and Medium Security Camp	CEU medium	Public bidding	5/2/2018	5/4/2018	5/11/2018	5/23/2018	5/23/2018	5/23/2018	5/28/2018 to 6/26/2018	6/27/2018	NDA is for signature of the Director	GAA-2018	3,299,962.40	3,299,962.40		3,285,404.00		DOI,PCCL,COA & PPS	5/7/2018	5/7/2018	5/7/2018	5/7/2018	none	none
	Supply and Delivery of Various Construction Materials for the Repair of Perimeter Fence at Building 10 Maximum Security Compound.	NBP Maximum	Public bidding	5/28/2018	5/29/2018	6/5/2018	6/18/2018	6/18/2018	6/18/2018	6/21/2018 to 6/28/2018	6/28/2018	NDA is for signature of the Director	GAA-2018	2,731,900.00	2,731,900.00		2,470,321.25		DOI,PCCL,COA & PPS	5/30/2018	5/30/2018	5/30/2018	5/30/2018	none	none
	Supply of Petroleum, Oil and Lubricants for NBP and CIW 2018 (Negotiated Procurement)	Transpo	Negotiated Procurement	none	6/18/2018	none	7/2/2018	7/2/2018	7/2/2018	FAILURE OF BIDDING			GAA-2018	7,027,375.00	7,027,375.00				DOI,PCCL,COA & PPS	none	none	none	none	none	none
Total Alloted Budget of On-going Procurement Activities														340,579,365.55											

Prepared by:

Certified True & Correct:

Recommended for Approval by:

APPROVED:

CO2 LOVELY C. MARIANO
BAC Secretariat member

MR. WILLIAM M. TERRADO
Head BAC Secretariat

ERNESTO L. TAMAYO N.D., MHSA
BAC Chairperson

USEC RONALD M. DELA ROSA
Director General